
 
 

HOOD RIVER URBAN RENEWAL AGENCY 

 

DATE: February 19, 2026 

 

TO: Prospective Proposers 

 

FROM: Dan Naughton, Owner’s Representative 

 

SUBJECT: Heights Streetscape Design Services RFP Questions and Responses 
 

 

Q1: Clarify ODOT permit/review/submittal requirements. 

R1: The Agency will coordinate all ODOT reviews and approvals with content provided by 

the selected design team. ODOT’s review and input is anticipated to be an informal 

process with the exception of curb ramps. The following are excerpts from the draft 

Jurisdictional Transfer Agreement further clarifying ODOT’s curb ramp requirements:  
   

AGENCY (City) OBLIGATIONS 

3. ADA Obligations.  

a. Agency agrees to: 

i. Utilize ODOT standards to assess and ensure that the Agency Improvements comply 

with the requirements of Section 504 of the Rehabilitation Act of 1973 and the 

Americans with Disabilities Act of 1990, as amended (together, “ADA”), including 

ensuring that all sidewalks, curb ramps, and pedestrian-activated signals meet current 

ODOT Highway Design Manual standards; 

ii. Upon completion of the Agency Improvements, send a completed ODOT Curb Ramp 

Inspection Form 734-5020 to the address on the form as well as to State’s Project 

Manager/Designated Contact for each curb ramp constructed, modified, upgraded, 

impacted, or improved as part of the Agency Improvements.  The completed form is 

the documentation required to show that each curb ramp meets ODOT standards and 

is ADA compliant.  ODOT’s fillable Curb Ramp Inspection Form and instructions are 

available at the following address: 

https://wwww.oregon.gov/ODOT/Engineering/Pages/Accessibility.aspx; and 

iii. Promptly notify ODOT of the completion of the Agency Improvements and allow 

ODOT to inspect sidewalks, curb ramps and pedestrian-activated signals located 

within Unit A prior to acceptance of work by Agency and prior to release of any 

Agency contractor. 

b. Agency shall ensure that temporary pedestrian routes are provided through or around any 

work zone related to the Agency Improvements. Any such temporary pedestrian route 

shall include directional and informational signs, comply with ODOT standards, and 

include accessibility features equal to or better than the features present in the existing 

pedestrian facility. Agency shall also ensure that advance notice of any temporary 

pedestrian route is provided in accessible format to the public, people with disabilities, 

https://wwww.oregon.gov/ODOT/Engineering/Pages/Accessibility.aspx


disability organizations, and ODOT at least ten (10) days prior to the start of 

construction. 

c. Agency shall ensure that any portions of Unit A under Agency’s maintenance jurisdiction 

are maintained in compliance with the ADA.  
 

Prospective proposers should also be aware of the Agency’s obligations regarding 

freight movements per the following excerpt from the draft Jurisdictional Transfer 

Agreement: 
 

10. Management of Roadway after Transfer.  

d. Loads allowed by State prior to the transfer must be allowed by the Agency, including 

pilot vehicle requirements, once transferred.  Prior to transfer, Unit A, is length, height 

and width restricted for truck and oversize load traffic, annual Over-Dimension permits 

are not authorized. Single trip permits (STP) are issued on a case by case basis. Loads 

over 14 feet in width are not allowed. The length of vehicles is restricted to 65 feet 

overall length, with a maximum trailer length of 40 feet.  Pilot vehicle requirements are 

identified in the Special Transportation Permit Attachment 82-A and 75-A, and in Route 

Map 2 available through ODOT’s Commerce and Compliance Division. 

 

Q2: Describe any hot topics or issues regarding the Heights Streetscape Plan. 

R2: The Heights Urban Renewal District was founded in 2011 and the Heights Streetscape 

Plan was finalized and adopted in 2024, thereby locking a decade plus long community 

involvement and planning process. The reduction in on street parking to make room for 

bike and transit infrastructure has been the most contentious aspect of the plan. 

However, the plan is generally supported locally and has the full and committed support 

of the City’s elected leadership. 

 

Q3: Clarify the public presentation process. What type of public feedback is the 

Agency soliciting? 

R3: The Agency will coordinate all public presentations with content provided and presented 

by the selected design team. While the Heights Streetscape Plan is final, additional 

public input may be beneficial regarding elements such as the landscaping features, 

design of interim conditions, or amenities like benches, lighting, signage etc. The design 

team will identify decision points that lend themselves to public engagement while 

staying true to the overall Heights Streetscape Concept design.  

 

Q4: Clarify the in-progress 30% design, deliverables, and schedule. 

R4: MIG was hired to begin this design work within the limits of the Agency’s direct award 

authority out of necessity while an Owners Representative was solicited to draft and 

administer an RFP for the current scope limits. The purpose of the advanced 30% 

design was to get as much work completed as soon as possible prior to ODOT’s ADA 

curb ramp deadline of 12/31/2028. MIG’s deliverables will allow the selected design 

team to continue the Taylor Avenue and curb ramp designs as part of the current scope 



limits encompassed in this RFP.  
 

The in-progress 30% design provided by MIG is limited to the first two Heights 

Streetscape implementation projects (Key East/West Crossings on 13th Street and 

Taylor Avenue Neighborhood Connection) and will include 2D public utilities, curbs, 

sidewalks, curb ramps, striping, stormwater planters, with layout considerations for 

undergrounding overhead power. The 30% design will be complete by 2/27/2026 and 

will be made available to prospective short-listed proposers in pdf and CAD concurrent 

with the estimated date initial evaluations will be complete.  

 

Q5: Will the selected design team be required to redesign any portion of the 30% 

design provided by the Agency? 

R5: The Agency will present the 30% design to the HRURA Board and to the public via the 

City’s website and an open house and feedback received may be need to be 

incorporated into follow-on designs as directed by the Agency. Presentation to the 

Board is expected on March 9th with the open house and public engagement to follow in 

late March or early April. 

 

Q6: Clarify services provided by the Agency. 

R6: Pending HRURA approval, the Agency will provide: 

• Geotechnical Analysis: GRI will provide geotechnical and pavement engineering 

services, including a pavement evaluation, design analysis, and development of 

reconstruction and new construction recommendations for the Heights 

Streetscape project. GRI will also provide infiltration testing needed for 

stormwater design and facility sizing. 

• Survey: Klein and Associates, Inc. previously conducted a survey of Taylor 

Avenue and two 13th Street intersections in support of the first two Heights 

Streetscape Plan Projects. An additional survey will be provided to encompass 

the 3rd Heights Streetscape Project along the length of 13th Street. 

• Traffic Analysis: DKS Associates will forecast vehicle volumes and types to 

inform pavement design to be provided by GRI. 

 

Q7: How many design packages are required? 

R7: All of the projects described in Section 4.2 of the RFP should be combined into one 

design package. The projects were described separately for consistency with the 

Heights Streetscape Plan. 

 

Q8: Will capacity or downstream analyses be required for any utilities? 

R8: There is an overcapacity stormwater line in May Street based on the Draft 2025 

Stormwater Capital Facility Plan (CIP-UR#1). The 18-inch line in May Street collects 

discharge from the Heights, with 12-inch mains from 13th and 12th streets. Eventually 

the 18-inch line in May Street will be upsized to a 24 or 30 inch main and onsite 



infiltration in the Heights is preferred to aid in downstream capacity issues. The selected 

design team will need to provide stormwater design and analysis documenting the 

stormwater runoff reduction for the current scope limits.   

 

Q9: Clarify status of overhead utility undergrounding? Will the City allow 

underground transformers? 

R9: The in-progress 30% design will include preliminary overhead utility undergrounding 

options for the first two Heights Streetscape implementation projects (Key East/West 

Crossings on 13th Street and Taylor Avenue Neighborhood Connection). The Agency 

held a kick-off meeting with the franchise utility providers on 2/9/2026 to review the 

overall Heights Streetscape Plan, the current scope limits (addition of the 3rd Heights 

Streetscape Project along the length of 13th Street), and to solicit quantity, location, 

size, and pole/vault number of all of the existing facilities. The 2/9/2026 meeting notes 

are provided as a separate attachment for reference. Due to limited available right-of-

way, the City will allow underground transformers.   

 

Q10: What is the expectation for roadway reconstruction and/or striping? 

R10: Within the scope limits, 13th Ave. should be restriped and the intersections should 

receive full depth replacement at Taylor, C, B and A intersections, and grind and overlay 

at Belmont intersection.  12th Ave. should receive a grind and overlay with future full 

depth replacement with the follow-on 12th Ave. implementation project. Taylor Avenue 

should receive full depth replacement. 

 

Q11: Are there any property acquisitions or encroachments to resolve? 

R11: There are no anticipated property acquisitions within the scope limits and there will likely 

be multiple right-of-way encroachments to resolve. The selected design team will need 

to review and provide recommendations to the Agency to resolve encroachment issues 

within the scope limits. The selected design team should also provide recommendations 

for any temporary easement needs. 

 

Q12: Are there any access management (driveway) issues to resolve? 

R12: Refer to the Heights Streetscape Plan regarding a preliminary assessment of access 

management issues. The selected design team will need to review and provide 

recommendations to the Agency to resolve access issues within the scope limits. 

 

Q13: What is the makeup of the selection committee? 

R13: The selection committee is anticipated to include the HRURA Administrator, Heights 

Owner’s Representative, City Engineer, and Public Works Staff. 

 

Q14: Could the Agency clarify on the survey component referenced in the RFP? It 

notes that the Agency will provide surveying through existing Qualified Pool List 



contracts. What would be the consultant’s involvement in scoping the survey in 

order to ensure it is complete for final design purposes? If supplemental survey 

is identified to be needed down the line what might the turnaround time be for 

additional mobilizations? 

R14: See Question 6 (Q6). The additional survey has already been scoped and is pending 

Agency authorization to proceed. Additional survey mobilizations are estimated at a 

minimum of 4 weeks to scope and obtain Agency approval to proceed.   

 

Q15: How much pavement restoration work is intended in this scope? This question 

was raised in the pre-proposal meeting but Public Works was still familiarizing 

themselves with the conditions of the ODOT ROW. 

R15: See Question 10 (Q10). 

 

Q16: What is the status of franchise utility coordination for relocations and 

undergrounding? Mr. Naughton referred to an upcoming meeting to discuss 

undergrounding with the utilities. Could meeting notes or findings be made 

available prior to RFP due date? 

R16: See Question 9 (Q9).  

 

Q17: We understand that existing public utilities that will end up under new surface 

improvements (such as bulb-outs) may be subject to relocation or at least 

upsizing. Randy and Adam did refer to some areas where relocation may be 

warranted and suggested that design and documentation of those relocations 

would not be in the scope of the streetscape implementation plans. Can you 

confirm this interpretation and elaborate as necessary? 

R17: Public utility relocations and/or replacement will be required as part of this Design 

Services scope. The in-progress 30% design already includes public utilities for the first 

two implementation projects. The selected design team will need to assess and make 

public utility recommendations for the remainder of the scope limits.  
 

Additionally, there are two lead joint water line replacement projects (LJ8 and LJ9 per 

the City’s 2017 Water Facilities Master Plan) at A Street and C Street intersections 

crossing between 12th and 13th Streets that will need to be included in the design 

services scope. 

 

Q18: Three implementation projects are listed in the RFP plus three curb ramp 

locations to advance the jurisdictional transfer. Does City intend to bid these out 

as a single construction package or five separate packages or somewhere in 

between? 

R18: See Question 7 (Q7). 


