Time Table for Police Facility

The following projected time table for the police facility would place
construction of that facility to begin July 5, 1997.
Facility Description:
The Facility under design is projected to be a single story building
with approximately 5,000 square feet. The building would house the
Municipal Court and needed rooms and space. Public rest rooms and main
offices that would attend to the needs of the Court. The building would also
house the police department offices needed to provide police protection to
the community.
The Court room proper would also double as a training
and conference room where functions and meetings could be held.
Included in the facility would be necessary areas for officers to perform
the various duties required. Two areas to be developed would require
special amenities. The first being a holding room. This area would permit
the secure holding of persons who are to appear in court, persons waiting
to be transported to a correction facility, or persons needing to be kept
secure until a disposition regarding that persons future placement could be
reached. In no manner, is the holding room intended or designed to keep
anyone secured for any protracted period of time. Special amenities would
include a steel gate door so that the person being held could be observed.
A closed circuit monitoring system so that the person could be monitor
from other areas within the facility. No outside access or egress, a panel of
one way glass that would allow a persons in a viewing room to observe or
to video tape the person being. The second area to receive special
amenities would be the evidence room. This area must have a solid heavily
constructed door with special lock that would limit access. This area should
also be alarmed to warn of unauthorized or attempted entry. Reinforced
walls to prevent violation from exterior.
Amenities that
the efficient handling
lines, video and cable
all exterior doors and

should be considered during construction to permit
of computer network system wiring, phone and fax
connections for LETN Satellite Dish, Keyless locks for
selected special doors.

Time Table:
Prepare and present to City Council a Request For Proposal (RFP) for the
development of a site plan of the construction location. This proposal
would include development for grading, parking and building placement.
Request financial methods available to Municipalities and Certificate of
Participation.
Projected date to present to City Council:
11/18/96
Prepare and present to Blazer Industries a suggested layout of the facility
for the purposes of plan development. Included would be selected
materials in order to establish a per square foot cost.
Projected date for plan development:
11/18/96
Projected time for plan development:
12/06/96
Upon approval of RFP, advertisement in media sources as require, with the
date the award of the RFP is to be made.
12 I 10 f 96
Projected date for award of RFP:
The RFP should be scheduled for completion and returned
consideration by date certain. Developed plans to be part of site plan.
Projected date for return of RFP:
0 2 I O 3 /9 6

for

Prepared the necessary Request for Bid Documents for consideration by
the
City Council. Upon approval, advertisement in media sources as
required, with the date the Bid is to be awarded.
02/10/96
Projected date to advertise Construction Bid:
02/28/96
Projected date to award the Construction Bid:
Request approval of the plans by the Sate of Oregon:
Projected submittal of plans:
Projected time line for plan approval:
Request for site development as per the site plan:
Projected site development start date:
Projected site development completion:
Projected

date

to begin

Construction:

03/03/97
05/02/97

To Determine
07/07/96

The following is a list of finishes selected to help determine the
construction cost per square foot for the police facility.
Roof

Metal, snap lock standing seam

Int e ri o r

Tape and Texture

Interior

Trim

wo o d

Interior Doors

Selected area would receive solid core reenforced doors,
two with windows, one no window panel. Selected areas
include the two holding room and evidence locker.

Rac e w a y

-For computer network cables, satellite dish cable, phone
jacks, fax lines and video/audio monitoring cables
m icrophones.

Locks

Keyless locks all exterior doors and selected interior
doors, ie evidence, special storage area and vault.

Exterior

Rock Panel or Stucco Style appearance.

Ceiling

Suspended ceiling except over the two holding rooms.
The ceiling over these rooms must be solid to prevent
the escape of person being held.
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Total Square Feet for the above Police Facility 5,112
Municipal Court has 1,400 square feet that doubles as a training and conference
room when Court is not in session. Juiy room also doubles as break room. Holding
room are also interview/viewing holding area is equipped with video and audio
mon1torino <.;V<.;tPm.

